

Preliminary Schedule Outline *Updated 11/17/16*



Green underline Denotes Major Public Meeting

Phase I			
	Working Group Meeting Date	Discussion Topics	Notes
Existing Conditions Analysis & Review	<u>September 6, 2016</u>	No meeting	Consultants continuing data gathering and analysis
	<u>September 21, 2016</u>	<ul style="list-style-type: none"> <li>Review of 4MRV Schedule &amp; Outreach Strategy</li> <li>“Community Forum”</li> </ul>	<ul style="list-style-type: none"> <li>Preliminary 4MRV schedule outline and outreach strategy discussed, highlighting major public events</li> <li>The Community Forum is an opportunity for Working Group members, property &amp; business owners, and others to share their thoughts about the future of Jennie Dean Park and the larger study area. Short (5-10 minute) presentations are encouraged.</li> </ul>
	<u>October 4, 2016</u>	<ul style="list-style-type: none"> <li>Economic Analyses</li> <li>Open Space Analyses</li> </ul>	<ul style="list-style-type: none"> <li>Area wide economic conditions - then zoom in to the parks and talk about who is using the parks and how they are being used  [Existing Site Usage Patterns and User Groups] [Assumptions about future use patterns Demographic Data]</li> <li>Area wide open space analysis - then zoom in to user needs in the park  [Nauck and Shirlington Recreational facilities service analysis - including needs of the dog park users, league users]; <i>report-out on “Saturday in the Park”</i></li> </ul>
	<u>October 19, 2016</u>	<ul style="list-style-type: none"> <li>Transportation Analyses</li> <li>Environmental Analyses</li> </ul>	<p>Discuss corridor wide transportation and then zoom in to how people get to parks by various modes</p> <p>Discuss corridor wide environmental conditions then zoom in to environmental conditions within the park study (hydrology/flood/water quality issues; vegetation, soils, sun and shade, etc.)</p>
	<u>November 1, 2016</u>	<ul style="list-style-type: none"> <li>Historic Preservation Analysis</li> <li>Existing Conditions Follow-up / Wrap-up</li> </ul>	Area wide historical and cultural setting and resources then zoom into the park history and culture (stories of Jennie Dean/African American use of the park, etc.)

			Summary of Opportunities and Constraints - initial discussion of different park alternatives
Visioning	November 16, 2016	Community Visioning Workshop Prep	Overview of Workshop Week; description of Hands on Exercise(s); Explanation of Open Studio / Pin-up Sessions
	December 2-6, 2016	<a href="#">Community Visioning Workshop</a>	<ul style="list-style-type: none"> <li>• <a href="#">Kickoff Session</a>: Friday, Dec. 2<sup>nd</sup></li> <li>• <a href="#">Hands-on Session</a>: Saturday, Dec. 3<sup>rd</sup> <ul style="list-style-type: none"> <li>o Breakout tables</li> <li>o Report-outs / Wrap-up</li> </ul> </li> <li>• <a href="#">Open Studio</a>: Sunday – Tuesday</li> <li>• <a href="#">Final Pin-up Session</a>: Tuesday, Dec.6th</li> </ul>
	December 6, 2014	<b>No meeting</b>	<i>To be replaced by Community Visioning Workshop Pin-up Session</i>
	December 21, 2016	Park Master Plan Design Discussion	Work-in-Progress is a report/presentation by the consultant team of up to 3 Concepts for the Area Plan area and up to 3 Concepts for the Park Master Plan area.  <i>Additional Working Group meetings may be scheduled in December/January.</i>  <i>Actual date of Work-in-Progress Review may shift.</i>
	January 3, 2017	Park Master Plan Design Discussion	
	January 18, 2017	Park Master Plan Design Discussion	
	February 2017	<a href="#">Work-in-Progress Review</a>	

Policy Framework Development	February – April 2017	Working Group Discussion of Preliminary Concept Plans	<ul style="list-style-type: none"> <li>• Refine Preliminary Area Plan and Park Master Plan Concepts</li> <li>• Begin development of Policy Framework</li> </ul>
	May – June 2017	<a href="#">Community Open House(s)</a> Advisory Board & Commission Review County Board Work Session	Review Preliminary Area Plan Concept and Park Master Plan Concept (and other key policy recommendations)
	July 2017	<ul style="list-style-type: none"> <li>• Final Advisory Board &amp; Commission Review</li> <li>• County Board consideration of Policy Framework</li> </ul>	

Phase II		
Adoption	September 2017 to February 2018	Develop Area Plan and final Park Master Plan Concept